Project Planning Phase

Project Planning Template(ProductBacklog,SprintPlanning, Stories, Story points)

Date	13 October 2026		
Project Name	Implement Client Script & UI Policy (Incident)	**Maximum Marks**	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy – High Impact Control	USN-1	As an administrator, I can create an active Incident UI Policy for Impact = High and make Assignment group mandatory.	3	High	
Sprint-1	UI Policy Action – Urgency	USN-2	As an administrator, I can make the Urgency field read-only when Impact is High.	2	High	
Sprint-2	onChange Client Script	USN-3	As a user, I can have Urgency automatically set to High when Impact is changed to High.	3	High	
Sprint-2	onSubmit Client Script	USN-4	As a user, I am prevented from saving a High impact Incident when Assigned To is empty, with an error message.	3	High	
Sprint-3	onCellEdit Client Script	USN-5	As a user, I am prevented from changing State directly from the Incident list view.	2	Medium	
Sprint-3	Testing the Configuration	USN-6	As a tester, I can verify mandatory enforcement, successful save, reverse condition, list edit blocking, and form-based update.	5	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	6 Days	24 Oct 2022	29 Oct 2022		
Sprint-2	6	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	7	6 Days	07 Nov 2022	12 Nov 2022		

Velocity:

The project backlog is estimated at 18 story points in total (Sprint-1: 5, Sprint-2: 6, Sprint-3: 7). Using the template's example of a 10-day sprint duration, the average velocity for 18 story points is 1.8 story points per day. These are planning estimates; completed points are not specified in the source project document.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts

Project source: Implement Client Script & UI Policy (Incident). The user stories and story-point estimates above are organized from the tasks described in that document; the source does not specify team members or actual sprint completion data.