Project Planning Logic

Implement Client Script & UI Policy (Incident)

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete (usually in the form of a Fibonacci series).

Story point scale (as provided in the planning logic):

1 – Very Easy task

2 – Normal task

3 – Moderate task

5 – Difficult task

Sprint 1

Incident Management & UI Policy (Epic 1)

Create UI Policy on Incident – High Impact Control (USN1) – 2

Configure UI Policy Action for Assignment group mandatory status (USN2) – 2

Configure UI Policy Action for Urgency read-only when Impact = High (USN3) – 3

Client Scripts (Epic 2)

Create onChange Client Script to auto-set urgency for high impact (USN4) – 3

Create onSubmit Client Script to prevent save if Assigned To is missing for high impact incidents (USN5) – 3

Total Story Points in Sprint 1 = 2 + 2 + 3 + 3 + 3 = 13

Sprint 2

Client Scripts & Validation (Epic 3)

Create onCellEdit Client Script to prevent State changes through list editing (USN6) – 3

Test mandatory enforcement when Impact is High and Assigned To is empty (USN7) – 2

Test successful save when Assigned To is filled (USN8) – 2

Test reverse condition when Impact changes from High to Medium (USN9) – 2

Test list edit blocking for State field (USN10) – 2

Test form-based State update and verify configured rules (USN11) – 2

Total Story Points in Sprint 2 = 3 + 2 + 2 + 2 + 2 + 2 = 13

Total Story Points

Sprint 1 = 13

Sprint 2 = 13

Total Story Points = 13 + 13 = 26

Number of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints

Velocity = 26 / 2 = 13 Story Points per Sprint

The team’s estimated velocity is 13 Story Points per Sprint.

Project basis

The sprint tasks above are organized from the supplied project document: Implement Client Script & UI Policy (Incident). The source document describes the UI Policy, UI Policy Actions, onChange, onSubmit, and onCellEdit Client Scripts, and the configuration tests. Story-point values and the two-sprint grouping are planning estimates because the project document does not specify them.